MIAMIDADE
Memorandum
Date: July 14, 2015
To! Honorable Chairman Jean Monestime

and Members, Board of County Commjissioners

Agenda Item No. 14(A)(9)

74

From: Carlos A. Gimenez :
Mayor g
Subject: Change Order No. 1 for the Project Entifted Improvements to the Miami Avenue Bridge over
the Miami River (Project No; 20130144, Contract No; 20130144), to Kiewit Infrastructure
South Co.
<

Recommendation

The attached Change Order No. 1 for a Contract between Kiewit Infrastructure South Co. and Miami-Dade
County (County) has been prepared by the Public Works and Waste Management Department (PWWM) and
is recommended for approval. This Change Order increases the contract amount by $2,179,960.54, adds 11
pay items to the Contract, and extends the contract duration by 266 compensable calendar days.

CHANGE ORDER 1
NUNMBER:

Scope

PROJECT NAME: Improvements to the Miami Avenue Bridge over the Miami River

PROJECT NO: 20130144

CONTRACT NO: = 20130144

PROJECT The work being performed under this Contract consists of, but is not limited to furnishing

DESCRIPTION: of all supervision, labor, required materials, tools, and equipment, and performing all
operations necessary to construct the work in accordance with the Contract
Documents. The improvements include:

a.

Instali, maintain, relocate, and remove temporary floating turbidity barriers,
temporary partial closure, temporary barriers, signs and barricades to pedestrian,
and vehicular traffic.

Partial closure of Miami Avenue to pedestrian and vehicular traffic.

Repair concrete sidewalk joints at approaches and also joints at toe of bascule
leaves. o

Replace the entire 5" open floor steel grating.

Strengthen and modify existing span lock support brackets and provide new span
lock suppert brackets.

Replace new span lock assemblies.

g. Perform spot repairs as well as overcoat all existing and new structural steel

members of the bascule spans.
Repair web cracks and welds in bascule span main girders,
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PROJECT
LOCATION:

PRIMARY
CONMISSION
DISTRICT:

APPROVAL PATH:

USING
DEPARTMENT:

MANAGING
DEPARTMENT:

53T

ETeoToT o

Provide new lateral bracing hangers.

Measure trunnion alignment and install new trunnion hub turned bolts.
Replace existing hydraulic cylinder rod bushings.

Re-grout base of cylinder support platform.

. Re-anchor cylinder pedestal anchor bolts in concrete wall.

Replace cylinder pressure relief valves and all rod bushings, seals, and pipe
fittings.

Re-shim shoe and replace existing elastomeric pads on live load shoes.

Perform detall design of the control system madifications.

Furnish and install a new Mator Gontrol Center for span locks.

Provide new span lock Hydraulic Power Unit Motors.

Modify control system and console for new span locks.

Provide new navigation lighting.

Provide all disconnect switches, limit switches, heaters, conductors, wire, conduits,
and enclosures.

Miami Avenue over the Miami River

District 5 Bruno A, Barreiro

Board of County Commissioners

Public Works and Waste Management

Public Works and Waste Management

Fiscal Impact / Funding Source

FUNDING SOURCE: Building Better Communities General Obligation Bond, Road Impact Fees, and
Secondary Gas Tax.

CHANGE ORDER
FUNDING SOURCE:

PTP FUNDING:
GOB FUNDING:
ARRA FUNDING:

CHANGE ORDER
DESCRIPTION:

MONETARY
JUSTIFICATION:

Road Impact Fees District 2

No

Yes

No

This Change Order increases the contract amount by $2,179,960.54, adds 11 pay
items to the Contract, and extends the contract duration by 266 compensable calendar
days.

This Change Order increases the contact amount by $2,179,960.54 and adds 11 pay
items to the Contract to fund unforeseen conditions and additional work requested by

1
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the County, as detailed below, and includes the restoration of the contract's
contingency fund of $506,248.77 to address any future unforeseen condition(s).

A total of $148,264.70 and pay item No. 508-79-5 ‘Replace Existing Control
Console’ (L.S.) are added to the Contract to fund additional work requested by the
County to remove and repiace the bridge's eX|st|ng aging control console. This
included all related accessory work.

A total of $230,929.34 and pay item No. 504-22-01 ‘Installation of Bicycle Friendly
Surface' (L.S.) are added to the Contract to fund additional work requested by the
County to install a new bicycle friendly surface on the bridge, for both northbound
and southbound directions.

A total of $29,112.48 and pay item No. 460-121-60 'Replacement of Existing
Bumper Blocks' (L.S.) are added to the Contract to fund additional work requested
by the County to remove and replace. 16 existing deteriorated bumper blocks.

A total of $30,0279.70 and pay item No. 400-143 ‘Cleaning and Coating Concrete
Surfaces with Class V Finish Coating' ($1.20 / S.F.) are added to the Contract to
fund additional work requested by the County to pressure wash and paint the
concrete surfaces of the approach traffic barriers and pedestrian railings.

A total of $10,000.00 and pay item No, 521-30-1 ‘Concrete Pier Wall Repair' (L.S.)
are added to the Contract to fund additional work requested by the County to repair
a concrete pier wall that was found damaged during construction.

A total of $81,216.45 is added to the contract to fund additional maintenance of
traffic services due to the extension of the contract time.

A total of $172,500.00 is added to the contract to fund the services of the contractor-
provided bridge operator due to the extension of the contract time.

A total of $112,479.51 and pay ftem No. 465-3-27-1 'Install/Adjust/Remove
Additional Counterweight Balance Blocks Furnished by MDGC' (L.S.) are added to
the Contract to fund the need for additional counterweight balance blocks required
to balance the bascule spans based on actual field conditions.

A total of $16,095.30 and pay item No. CO-899-010 ‘Bridge Balance Verification
Test' (L.S.) are added to the Contract to fund additional bridge balance verification
tests to address actual field conditions.

A total of $10,477.33 and pay item No., B-400-158 'Emergency Swappmg of
Cylinders in SE Pier due to Oil Leaks' (L.S.) are added to the Contract to fund
emergency work to address heavy oil leaks on a number of the bridge’s cylinders.
A total of $29,498.48 and pay item Na. CO-999-009 ‘Verification of Existing Road
Eye Clevis Tread, Depth and Bore Diameter' (L.S.) are added to the Contract to
fund the replacement of 16 rod eye clevis threads found to be structurally defective
during the course of construction. '

A total of $138,225.00 is added to the contract to fund additional structural steel
required to strengthen the existing span lock support bracket and to provide new
span lock support brackets and hangers for existing bascule span lateral bracing.

A total of $112,243.83 is added to the contract to fund 51 compensable calendar
days due to the County's extension of the shop drawing review period, which
impacted the contractor’s critical path.

A total of $793,891.43 is added to the contract to fund 252 compensable calendar
days due to unforeseen conditions referenced above.

A total of $264,046.99 and pay item No. CO-999-08 ‘Time Related Overhead and
Compensable Time Extension Due to Full Cylinder Seal Refurbishing’ (L.S.) to fund

J
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TIME
JUSTIFIGATION:

unforeseen conditions related to the replacement of deteriorated seals of existing
cylinders on the bridge. :

e Add pay item No. 102-74-1 'Barricades (Temporary-Type |l 1ll) ($0.30 ea/day) is
added to the contract.

This Change Order extends the contract time by 266 compensable calendar as per the
above. Additionally, 37 compensable days were granted through the contingency time
included in the Contract, resulting in a total time extension of 303 days.

Original Previous This Change Balance
Contract Adjustments Order Current Total After
Values To Values Values Totals Paid Change Order
BASE: $5,062,487.70 $0.00 $2,179,960.64 $7,242,448.24 $5262,630.32 $1,979,817.82
CONTINGENGY: $506,248.77 $0.00 50 $506,248,77 $0.00 $506,248.77
DEDICATED: $7.000.00 | $0.00 30 $7.000.00 $965.00 $6,035.00
TOTALS: $5,675,736.47 $0.00 $2,179,960.54 $7,755,697.01 $5,263,595.32 $2,492 101,62
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Tofals
BASE DURATION: 365 0 2668 631
CONTINGENCY: 37 0 0 37
TOTAL DURATION: 402 0 266 668

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost = Duration

Unforeseen Conditions $ 592,310.26

County Requested Change $ 449,286.22

Compensable Time $1,138,364.06 303

Total $2,179,960.54 303
Track Record / Monitor
PERFORNANCE PWWM has reviewed the Capital Improvements Information System (GlIS} database and
RECORD: found two (2) awarded construction contracts, and six (6) contractor performance

evaluations (several contracts having two evaluations on file, an interim and a project
closeout) with an overall performance rating of 3.8 (satisfactory performance), out of a
possible 4.0 (superior performance) rating. The CIIS, and information relevant to this
contractor's performance, is available through the Internal Services Department (ISD).

The Small Business Development History of Violation’s report lists ho violations for this
contractor. This information is available through SBD's Business Development
Reports.
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PRIME
CONTRACTOR:

COMPANY
PRINCIPAL.:

COMPANY
QUALIFIERS:

COMPANY EMAIL
ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-
STATE-ZIP:

YEARS IN
BUSINESS AT TIME
OF AWARD:

PREVIOUS
CONTRACTS WITH
COUNTY IN THE
LAST FIVE YEARS
AT TIME OF
AWARD:

SUB
CONTRACTORS
AND SUPPLIERS
(SECTION 10-34
MIAMI DADE
COUNTY CODE):

REVIEW
COMMITTEE
ASSIGNED
CONTRACT
MEASURES:

CONTRACT
MANAGER NAME /
PHONE / EMAIL:

PROJECT
MANAGER NANME/
PHONE / EMAIL:

Kiewit Infréstructure South Co.

Scott L. Casseéls, Benjamin J. Carnazzo and Ricardo Cummings
Jeffrey Brown.

Rick.Cummings@kiewit.com

13680 NW 5 Street, Suite 130

Sunrise, Fl 33325

44 years

According to the Firm History Report as provided by the Internal Services Department,
Small Business Development Division (SBD), the Contractor has been awarded two (2)
contracts totaling $35,525,736.47

P & J Striping, Inc.

: ESTIMATED
TYPE GOAL VALUE ACHIEVED
CSBE Trade Set-Aside N/A N/A
CWP 15.20% 4 (see attached Memo)

This project has a trade set aside for pavement markings and signage.

Alejandro Martinez-Esteve, RA, LEED AP (305) 375-2930 alexm@miamidade.gov

Mohammad R, Amini (305) 375-2111  amini@miamidade.gov
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BACKGROUND:

The Miami Avenue Bridge provides a vital link to the Downtown Miami area. The twin
Bridges, No's 874663 and 874664 were built in 1985 and have major deficiencies as
identified in the Florida Department of Transportation's Report, including the following:

1. Deck corrosion is advanced and section loss and/or connectivity is sufficient to
warrant analysis to ascertain the impact on ultimate strength and/or serviceability
of elther element of the bridge.

2. Main steel girders require painting. The surface corrosion is prevalent, there may

be exposed metal but there is no active corrosion which is causing loss of section.

Locks are operating poorly; therefore, replacement is required.

Trunnion: major misalignment wear or corrosion is extensive and operation of the

drive system may be affected,

B w

The Contract’s Notice to Proceed was effective on February 27, 2014 with a contract
duration of 365 calendar days. The original expiration date was February 27, 2016. A
contingency time extension of 37 days was granted, bringing the revised contract
expiration date to April 5, 2015. This Change Order extends the contract duration by
266 calendar days, bringing the expiration date of this contract to December 27, 2015.
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DEPARTMENT FINANCE{” ﬂ/@dﬂﬂ 37/ g
INANCE OFFICER: DATE:

INDEX CODE: CPEOIC

BUDGET APPROVAL WW/I ’{\4/0\ b/ Z/ j§

FUNDS AVAILABLE: @\OMB DIRECTOR./ DATE
APPROVED AS TO
LEGAL SUFFICIENCY:
COUNTY ATTORNEY DATE
G s
NEPUTY MAYOR DATE

CLERK DATE DATE



Memorandum FEmE
Date: April 13, 2015

.To: Alina Hudak, Deputy Mayor/Director |
Public Works and Waste Management Department

From: Gary T. Hartfield, Director
Small Business Development Division
internal Services Department

Subject: Project No. 20130144, Improvements to the Miami Avenue Bridge Over the Miami
River

Small Business Development (SBD) is in receipt of Change Order No. 1 for the subject project and has
reviewed it for compliance with the Small Business Enterprise-Construction (SBE-Construction) Trade
Set-Aside measure, Responsible Wages and Benefits and Community Workforce Program (CWP)
requirements. The required trade set-aside is being met by a SBE-Construction certified firm which is
the only firm performing work in the specified trade compliance with the SBE-Construction measure.
The prime contractor and its subcontractors are also in compliance with the applicable wage
raquirements, The CWP measure [s 15.2% or four (4) persons. The CWP requirement is being met by
one (1) employee at this time.

Please do not hesitate to contact Alice Hidalga-Gato, SBD Section Chief, at 305-3753153 if you need
additional information. '

c Alejandro Martinez-Esteve, Section Head, Capital improvements Section, PWWM
Alice Hidalgo-Gato, $BD Section Chief, ISD

TACCDMIO-AMND\20130144 - Change Order 1= Memo.doc



MEMORANDUM

(Rev1sed)

TO: Honorable Chairman Jean Monestime DATE: July 14, 2015
and Members, Board of County Commissioners

SUBJECT: AgendaItem No. 14(A)(9)

County Attomey

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Mayor’s.
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s ,
3/8’s , Inanimous ) to approve

V Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required



Approved
Veto

Override

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

Mayor Agenda Item No.

7-14-15

RESOLUTION NQ.

RESOLUTION APPROVING AND AUTHORIZING THE
COUNTY MAYOR OR COUNTY MAYOR’S DESIGNEE TO
EXECUTE CHANGE ORDER NO. 1 TO A CONTRACT
BETWEEN MIAMI-DADE COUNTY AND  KIEWIT
INFRASTRUCTURE SOUTH CO., FOR A PUBLIC WORKS
AND WASTE MANAGEMENT DEPARTMENT PROJECT
ENTITLED IMPROVEMENTS TO THE MIAMI AVENUE
BRIDGE OVER THE MIAMI RIVER (PROJECT NO: 20130144;
CONTRACT NO: 20130144), INCREASING THE CONTRACT
AMOUNT BY $2,179,960.54, ADDING 11 PAY ITEMS TO THE
CONTRACT, AND EXTENDING THE CONTRACT
DURATION BY 266 COMPENSABLE CALENDAR DAYS

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves and
authorizes the County Mayor or County Mayor’s Designee to execute Change Order No. 1 to a
Contract between Miami-Dade County and Kiewit Infrastructure South Co., in substantially the
form attached hereto and made a part hereof, for a Public Works and Waste Management
Department project entitled Improvements to the Miami Avenue Bridge over the Miami River
(Project No: 20130144; Contract No: 20130144), increasing the contract amount by

$2,179,960.54, adding 11 pay items to the Contract, and extending the contract duration by 266

compensable calendar days.

The foregoing resolution was offered by Commissioner

who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

10

14(A)(9)
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Jean Monestime, Chairman
Esteban L. Bovo, Jr., Vice Chairman

Bruno A. Barreiro Daniella Levine Cava
Jose "Pepe" Diaz Audrey M., Edmonson
Sally A. Heyman Barbara J. Jordan
Dennis C. Moss Rebeca Sosa

Sen. Javier D. Souto Xavier L. Suarez

Juan C. Zapata

The Chairperson thereupon declared the resolution duly passed and adopted this 14™ day
of July, 2015. This resolution shall become effective upon the earlier of (1) 10 days after the
date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective
only upon an override by this Board, or (2) approval by the County Mayor of this Resolution and
the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF

COUNTY COMMISSIONERS
HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as l ‘

to form and legal sufficiency.

Hugo Benitez



MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS AND WASTE MANAGEMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NO: 20130144 DATE: 5/1/2018
PROJECT TITLE: Improvements to the Mlaml Avenue Bridge over the Miam{ River
TO CONTRACTOR: KIEWIT INFRASTRUCTURE SOUTH CO 13680 NW 5 Street, Suite 130 Sunrise, Fl 33325

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES |IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TC
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work This Change Order Increasss the contract amount by $2,179,960.54, adds ten (10) pay kems to the Contract, and
authorized: extends the contract duratlon by 266 compsnsable calendar days.
cnetary Jusilfication: Thls Change Order increases the contact amount by $2,179,980,54 and adds ten (10) pay ltems fo the Contract to

fund unforeseen conditlons and addltional work requesled by the County, as detalled below, and Includes the
restaratlon of the cantract's contirgency fund of $506,248.77 to address any future unforasaen condltion(s),
« A total of $148,264.70, and pay item No. 508-79-5 ‘Replace Existing Control Console’ (L..S.}, {Continued below)

Time Justification: This Change Order extends the contract time by 266 compensabie calendar as per the abave, Additionally, 37
compensable days were granted thraugh the contingency time included In the Contract, rasulting In a total time
extension of 303 days.

This change order Includes not only all direct costs of contractor such as labor, material, Job overhead, and profit markup; but also Includes
any costs for modificatlons or changes In sequence of work to be performed, delays, rescheduling, disruptlon, extended direct overhead or
general overhead, acceleration, materlal or other escalation which include wages and other impact costs.

Contractor hereby walves, fully releases, discharges and acquits Miaml-Dade County of any and ail liablllty for claims, additional costs, and
any requests for addittonal ime arising out of the fulfillment of the contract and this change order from the date of the contract award to and

including executlon of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGIMAL CONTRACT AMOUNT - <t ot wm e et 4 et e i e m e R f g m S $5,575,736.47
_COST OF CHANGES PREVIOUSLY ORDERED = -« mmm e o oo oot et et e st s s e s o e $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE -~ - < - = ommm o s o oo s e $5,575,736.47
COST OF CHANGES WITH THIS DOCUMEN T« - - e e oo e e e i $2,179,960.54
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - - - oo oo i $7,755,697.01
PERCENT INCREASE WITH THES CHANGE -« <o m e e e et et e e 39%
TOTAL PERCENT INCREASE TO DA T E- - - oo oo o mm oo oo oo ot i e 9%
TIME: ORIGINAL CONTRAGT / PREVIOUS CHANGES / THIS CHANGE - === -« com oo 385/ 0/ 2686
CONTINGEN(‘Y TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - -« =2 cmam i 37/0/0
ADJUSTED 'DURATION INCLUDING THES CHANGE -~ - - oo oo e o oo e i e i e 668
CERTJFYI-NG\STA‘I}EMENT. The Contractor certifies that the changes and supporting cost data included fs in its considered opilon necessary

and acourate and that the prices quoted are falr and reasonable.

' Qraanlzation Title Date
URE U
EIOEWIT INFRAS RUCT =10 Contractor Sllg I
ureMmmlgr; %sm’Jy&“& ' A Surety _ ' G ’f SAS
Quﬂ‘\'\} QD""W ny of Clwmlrica Ph.h{)jﬂ. e, ﬁ%&i&drgﬁ%Jf G
Title Namae Date

Approved By: County Aftorney
{for legal sufflclency)

Approved By: County Mayor

Attested By: Clerk of the Board

stification: od
are added fo he Gontract lo fund additional work requested by the County lo remove and replace the bridge's exlsting aging contrel conscle. This included all

refated accessory whrk.
« A total of $230,929.34, and pay #em No. 504-22-01 Instaltation of Bloycle Friendly Surface' {L.S.) are added ta the Contract to fund additional wark

‘ 1 112



raquastad by the County to Install a new bleycle friendly surface on the bridgs, for both northbound and southbound dlrections.

« A total of $29,112.48, and pay item No. 460-121-60 'Replacement of Existing Bumper Blocks’ {L.5.}, are added to the Confract to fund additional
wark requested by the County to remove and teptace 16 existing deteriorated bumper blacks.

« A total of $30,979.70, and pay ltem No. 400-143 ‘Cleaning and Coating Concrete Surfaces with Class V Flnish Coating' {$1.20 / 8.F.), are added to
fhe Contract to fund additionai work requested by the County to pressure wash and pain the concrete surfaces of the approach traffic bamers and
pedsstrian rallings.

» A total of $10,000.00, and pay item No. 521-30-1 ‘Cancrete Pier Wall Repair {L.8.), are added to the Confract to fund addlilonal work requested by
the County lo repair a concrete pler wall that was found damaged during construction.

« A total of $81,216.45 to fund additional maintenance of trafflc services due to the extension of the contract time,

» A total of $172,500.00 to fund the services of the contractor provided bridge operator due te the extenslon of tha contract time.

« Atotal of $112,479.51, and pay item Na. 465-3-27-1 ‘nstalllAdjust/Remova Addltlonal Counterweight Balance Blocks Fumished by MDC’ (L.S.), are
added {o the Contract to fund the need for additianal counterwalght batance blocks required to balance the bascule spans based on actual fieid
conditions.

« A total of $16,096.30, and pay ltem No. C0-999-010 '‘Bridge Balance Veriflcation Test' {L.5.) are added to the Contract to fund addlticnal bridge
balance veriflcation tests fo address actual fleld cendltions,

« A tolal of $10,477.533, and pay item No. B-400-158 '‘Emergency Swapping of Cylinders In SE Pler due to Ol Leaks' {L.5.) ara added to the Contract to
fund emergency work to address heavy oll leaks on a-number of the bridge’s cylinders.

+ A total of $29,498,48, and pay item No. CO-999-009 Verificatlon of Exlsting Road Eye Clevls Tread, Depth and Bore Diameter’ (L.S.), are added to
the Contract to fund the replacement of 16 rod eye clévis threads found to be structurally defective during the course of construction.

+ A total of $138,225,00 to fund addltional structural stesl required to strengthen the existing span jock suppart bracket, and to provide new span lock
support brackets and hangaers for existing bascule span lateral bracing, : ’

.« Atotal of $112,243,83 to fund 51 compensable calendar days due to the County's extension of the shop drawing review period whlch impacted the
contractor's entical path. ' ,

« A total of $793,881.43 fo fund 252 compensable calendar days dus to unforeseen conditions referencad above,

o A total of $264,046.99, and pay ltem No. CO-999-08 'Time Related Overhead and Compensable Time Extension Due to Full Cylinder Seal
Refurblshing' (L.S.), to fund unforeseen conditlons related to the reptacement of deteriorated seals of exlsting cyilnders on the bridgs.

» Add pay ltem No. 102-74-1 '‘Bamicades (Temporacry-Type 1,11} ($0.30 ea/day).

Tlme Justification Declaration:

A time extenslon is provided for additlonal work performed outside the scope of the original Contract that affects the critical path schedule of the
contracted wark or praviously-approved changes. Should-additlional work be reguired which does not affect tho eritical path schedule, no-time extenslon
will be granted. Should one Itemn of additional warl run concument with another item of additlonal work, only time not dupllcated can be provided.

1 .



WARNING: THIS POWER CF ATTORNEY 1S INVALID WITHOUT THE RED BORDER

AT POWER OF ATTORNEY
TR A VE LER S ‘J Farmington Casualty Company St, Paul Mereury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casuaity and Swrety Company
Fidelity and Guavanty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St, Paul Firve and Marine Insurance Company United States Fidelity and Guaranty Company

§t. Paul Guardian Insurance Company

Attorney-In Fact No., 228804 Certificate No. O O 6 1 5 .1. 8 5 2

KENOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St, Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Compary, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company are corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is a
corporation duly organized under the laws of the State of Iowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “"Companies'™), and that the Companies do hereby make, constitute and appoint

Philip G, Dehn, Tammy Pike, Paul A. Fass, Lisa Bulier, Maric Huggins, and Traci Sution

of the City of Omaha , State of Nebraska , their trug and lawful Attorney(s)-in-Fact,

each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bends, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their-business of guaranteeing the fidelity of persons, gnaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or -praceedings allowed by law,
Any and al! consents reyuired by Lthe Department of Trunsportation, or the Central Florida Expressway Aulhority, Stale of Florida, incident (o the
relcuse of retained purcentages andfor (inal estimutes, . C ,

IN WITNEEISS WHEREOF, the Cnmpajj'bels qhave caused this instrument to be signed and their Corporate seals to be hereto affixed, this 3th
day of anuary , b R
Farmington Casualty Company . St. Paul Mereury Insarance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Ioc. Travelers Casualty and Surety Company of America
§t, Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

om,
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State of Connechticut By:
City of Hartford ss, Robert L, Raney, &enior Vice President
Januar 2015
On this the 13th day of y s , before me personally appeared Robert L. Raney, who acknowledged himself to

be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwtlters, Inc., St, Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authotized so to do, executed the foregoing
instrument for the purposes therein contained by signing on behalf of the corporations by kimself as a duly anthorized officer,

e ¢, J el

Marie C. Tetreault, Notary Public

Tn Witness Whereaf, T hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2016,

58440-8-12 Printed'in U.S.A.

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER ‘ LF




WARMING; THIS POV_VEE{ OF ATTCANEY [S INVALID WITHOUT THE RED ECRDEA

This Power of Altorney is granted under and by the authority of the fotlowing resolutions adopted by the Boards of Dizectors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St, Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surely Company cf America, and United States
Fidelity and Guaranty Company, which resolutions are now in finll force and effect, reading as fotlows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, eny Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appeint Attorneys-in-Fact and Agents to act for and on behalf

+ of the Company and may give such appointee such authority as his or her certificate of authority may preseribe to sign with the Company's name and seal with the
Company's seal bonds, recognizances, conbracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any
of said officers or the Boerd of Directors at any time may remove any such appeintes and revoke the power given him or her; and it is

FURTHER RESOLYED, that the ‘Chairman, the President, any Vice Chalrman, any Executive Vice President, any Senior Vice President or aﬁy Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is In writing and 2 copy
thereof s filed in the office of the Secretary; and it i3

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditjonal undertaking
shall be valid and binding upon the Compeny when:(a) signed by the President, any Vice Chairman, any Sxecutive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company's seal by a Secretary or Assistant Secretary, or (b) duly executed (umder seal, if Tequired) by ene or more Attorneys-in-Fact and Agents pursuant to the power
prescribed in his or her certificate or their certificates of authority or by cne or more Company officers pursuant to a wrilten delegation of authority; and it is

FURTHER RESQLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
‘any Assistant Vice President, any Secrelary, any Assistant Secretary, and the seal of the Company may be affixed by facsimils to any Power of Aftomey or to any,
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attornsys-in-Fact for purposes only of executing and attesting bonds
and wndertakings and other writings obligatory In the nature thersof, and any such Power of Artomey or certificats bearing such facsimile signeture or facsimile seal
shall be valid and binding upon the Company and any such power so executed and certified by snch facsimile signatire and facsimils seal shall be valid and binding on
the Company in the future-with respect to any bond or tnderstanding to which it is attached. '

1, Kevin B, Hughes, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance
Usnderwdters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insuramce Company, St. Paul Mercury Insurancé Company, Travelers Casualty and
Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company do hereby certify that the above and foregoing
is a nze and correct copy of the Power of Attorney executed by said Companies, which is in full force and effect and has. not been revoked.

IN TESTIMONY YWHEREQF, I have hereunto set my hand and affixed the seals of said Companies this | S l (4 1 day of W\(LU 20 __LS

Yo & oo

&‘ Kevin E. Hughes, Assistant Secxgtary

e,
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To verify the authenticity of this Power of Altornsy, call 1-800-421-3880 or contact us at www.travelershond.com. Plaase refer to the Attomey-In-Fact number, the
above-named individuals and the details of the bond to which the power is attached,

a
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WARNING: THIS POWER OF ATTORNEY IS iNVALID WITHQUT THE RED BORDER

This Power of Attdmey is granted under and by the authority of the following resclutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc,, St, Paul Fire and Marine Insurance Cornpany, St. Paul Guardian Insurance
Company, St, Paul Mercury Insurznce Company, Travelers Casualty and Surety Company, Travelers Casualty and Sursty Company of America, and United States
Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secrefary or any Assistant Secratary may appoint Attorneys-in-Fact and Agents to act for and on behalf

- of the Company and may give such appointee such autherity as his or her certificate of authority may prescribe to sign with the Company's nanze and seal with the
Company’s seal bonds, recognizences, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any
of said officers cr the Board of Directors at any tlime may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the.Chainnan, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregeing authority to one or more officers or employees of this Company, provided that each such delegation is jn writing and a copy
thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemaity, or writing obligatory in the nature of a bond, recognizance, or conditicnal undertaking
shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice Presiden't, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company's seal by a Secrstary or Assistant Secretary; or (b) duly executed (under seal, if required) by ons or more Attorneys-in-Fact and Agents pursuent to the power
prescribed In his or her certificate or their certificates of authority or by one or mere Company officers pursuant to a written delegation of zuthority;and it is,

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, ay Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to eny Power of Attorney or to any
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Aftormeys-in-Fact for purposes only of executing and aftesting bonds
and undertakings and other writings obligatory In the nature thereof, and any such Power of Attormey or certificate beering such facsimile signature or facsimile seal
shall be valid and binding upon the Company and any such power so executed and cartified by such facsimile signature and facsimile seal shall be valid and binding on
the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin'E. Hughes, the undersigned, Assistant Secretary, of Farmingten Casualty Company, Fidelity and Guaranty-Inserance Company, Fidelity and Guaranty Insurance
Underwriters, Inc,, St. Paul Fire and Marine Insurance Company, St, Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casvally and

Surety Company, Travelers Casualfy and Surety Company of America, and United States Fidelity and Guaranty Company do hereby certify that the above and foregoing
is a true and conect copy of the Power of Attomey executed by said Companies, which is in full force and effect and has not been revoked.

IN TESTINMONY WHEREQT, I have hereunto set my hand and affixed. the seals of said Companies this ‘ S } \ day of W\OJ f , 20 _LS

ZWFM

Kevm E. Hughes, Assistant Sectgtary

s,
NS
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To verify the authenticity of this Power of Attormey, call 1-800-421-3880 or contact us at www travelersbond.com. Please refer to the Altorney-In-Fact number, the
ahove-named individuals and the details of the bond to which the power is attached.

WARNING: THIS POWER OF ATTORANEY /S INVALID WITHOUT THE REC BORDER /(p




